ROAD
CLOSED

TYPE 1I1 BARRICADE
WITH gY(PE A FLASHING

50+20.00

ROAD CLOSED
10
THRU TRAFFIC

TYPE III BARRICADE
WITH TYPE A FLASHING
LIGHTS (TYP) LOCATED
ON EAST LEG OF
INTERSECTION OF
2000TH STREET AND
1100TH AVENUE.

STA. 51+62.33 (1100TH AVENUE)

STA. 88+37.52 (2100TH STREET)
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STAGE IL:
1. MAINTAIN ACCESS TO ENTRANCES AT ALL TIMES.

2. UTILIZING STAGE CONSTRUCTION, CONSTRUCT ALTERNATE SIDES OF 2100TH STREET AT
LOCATIONS SHOWN, INCLUDING ENTRANCE AND MAIL BOX TURNOUT AT 86+19.46.

3. SHIFT 2100TH STREET TRAFFIC TO RELOCATED 2100TH STREET.
4. OPEN 1100TH AVENUE WEST OF 2100TH STREET TO TRAFFIC.

5, UTILIZING STAGE CONSTRUCTION, CONSTRUCT ALTERNATE SIDES OF RELOCATED 1100TH ST
INCLUDING FIELD ENTRANCE AT 82+73.00.

6. CONSTRUCT FIELD ENTRANCE AT STA, 512+427.00.

7. REMOVE REMAINING 2100TH STREET PAVEMENT AND A-3 SURFACING AT LOCATIONS SHOWN.
REMOVE TEMPORARY CULVERT EXTENSION. REGRADE TO EAST DITCH ON 2100TH STREET
(SEE CROSS SECTIONS).

8. REMOVE 1100TH AVENUE PAVEMENT AND A-3 SURFACING AT LOCATIONS SHOWN AND REGRADE
(SEE CROSS SECTIONS).
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STAGE II CONSTRUCTION

STAGE 11 CONSTRUCTION

BASE COURSE WIDENING

2100TH STREET AND 1100TH AVENUE

TRAFFIC CONTROL AND PROTECTION
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STAGE IT REMOVAL

(SPECIAL), LOCATION 2
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